Ferrisburgh Town Garage Building Committee
10/30/12 Meeting Minutes

The Building Committee met on 10/30/2012. Bob Jenkins, Bob McNary, Jim Benoit, Keith Wagner, Silas Towler, Sally Torrey And John Bull were present.

Discussed pros and cons of a site visit to Bridport garage. This visit reaffirmed the need to build a wider building. Also discussed different building materials and methods. All felt it was important to build a quality structure that will stand the test of time. 

Discussion ensued regarding hiring an architect. General consensus was that we already had a plan we were comfortable with, so we will proceed without. The committee felt comfortable that we could design the building and solicit professional help as needed. 

Jim Benoit suggested we contact Don Cameron, and have him give insight into the type of building and materials that he has to offer, and to also ask him to attend a Board meeting to talk about the building. 

The Committee came up with the following list of items to be addressed:
- Permits: John Bull will call Civil Eng. and discuss the process and cost

- Electrical and mechanical Engineering: we will need someone to design and estimate costs for both these items

- Concrete work: once size of building is finalized we will need to get an estimate of cost

- Heating: will need estimates on waste oil, geo thermal, and conventional.

- Agree on final floor plan for interior and also on type of construction for office area

- Building: Decide on type of building, type of materials for roof, ceiling, and siding

- Layout property for building, driveway, parking, etc. 

On Saturday November 1, the Committee met at the Town garage site. An area was delineated with cones to represent the projected building size. Equipment was parked in the proposed area to give an impression of area needed to house existing needs. The Committee agreed that the size of the building would be adequate for present needs with limited room for growth. 

The proposed building uses the existing area to its maximum potential. Any future needs would be projected for cold storage and at this point it appears that a separate building would be the most viable option. At this point in time, we do not see the need for additional space in the foreseeable future.

On Monday November 5, John Bull met with Don Cameron at the site to discuss building options. Don had some very good suggestions. Don will work up some ideas and costs and try to make our next meeting. 

 

Respectively submitted,
John Bull 

